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OAR Research for Climate Chart 

as of 2nd Quarter FY2010 

Key Issues/Risks Budget/Funding (FY 2010)  

Schedule (FY 2010) Relevant Performance Measures 
Q1 Milestones Planned = 2 Q1 Milestones Met = 2 

G 
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Q2 

 

 
 
 
Q2 

 

 
 
 
FY10 

 
GPRA: U.S. Temperature 
Forecasts (Cum. Skill Score) 

24 21.7 24 

GPRA: Reduce uncertainty in 
North American carbon uptake 

 

N/A N/A  0.40 
GtC/yr 

GPRA: Reduce uncertainty in 
model simulations of the 
influence of aerosols on climate 

 

N/A N/A 20%  

GPRA: Reduce error in 
measurement of global SST  
(annual) 

N/A 0.50C 0.53C 

GPRA: Number of regionally 
focused climate impacts and 
adaptation studies communicated 
to decision-makers. (bi-annual) 

10 10 41 

 
Issues/Risks:  None 
 
Climate Goal Q2 Accomplishments: 
All milestones were completed for the quarter. 
 

G 

G 

FY2010 Q2 

Q2 Milestones Jan Feb Mar 

Complete IPCC data infrastructure for GFDL 
model output  

Launch the Southeast NIDIS early warning 
system development projects  

Planned Completion            Actual Completion            Not Met 

Climate Research 1st 
Quarter 

2nd 
Quarter 

3rd 
Quarter 

4th 
Quarter 
 FY2010 Planned 

(Cumulative) 
$225,135M 

FY2010 Actual 
(Cumulative) 

$18,289M $41,132M 



 OAR Oceans, Coasts, and Great Lakes Research 
as of 2nd Quarter 2010 

Key Issues/Risks 

Issue: OER grants to fund extramural undersea research centers were not 
awarded on time.  
Risks: Low 
Mitigation: Performance not met due to delay in budget allocation. OER 
will distribute the funds to the grant recipients by the end of Q3. 
 
Issue: Not all the state Sea Grant Program omnibus grants were awarded 
by the National College Sea Grant Program . 
Risks: Low 
Mitigation: All the omnibus grants will be awarded by the end of Q3. 
 
 
 
 
 

Budget/Funding (FY 2010)  

Schedule (FY 2010) 
G G 

G 

 
CPM/Other Measure 

 
This Q 
planne
d 

 
This 
Q 
actual 

 
FY10 
ERP 
Target 

 
FY10 
ERP 
Actual 

 
Annual number of coastal, marine, 
and Great Lakes ecological 
characterizations that meet 
management needs. 

 
0 

 
0 

 
50 

 
0 

Cumulative number of coastal, 
marine, and Great Lakes issue-
based forecast capabilities 
developed and used for 

  

 
41 

 
41 

 
42 

 
41 

Number of tools, technologies, and 
information services that are used 
by NOAA partners/customers to 
improve ecosystem-based 
management.  
 

 
0 

 
0 

 
38 

 
0 

Corporate Performance Measures (GPRA & non-GPRA)�(or other 
relevant measures) 

Q2 Milestones Planned =  5 Q2 Milestones Met = 2 

G 

FY2010 
ERP Milestones* Oc No De Ja Fe M r Ap Ma Ju Jl Au Se 

Characterize Ecosystem Health 
Acoustic characterization of seafloor volcanoes 
Complete mapping & ecosystem survey of Arctic 

Identify Causes of Ecosystem Change 
Report on Coho salmon spawner die-offs 
Complete draft Atlantic lionfish assessment 

Develop Ecological Forecasts 
National Harmful Algal Bloom Forecast System 

Develop Technologies and Tools 
Release BETA version of Boat Wake Model 

Complete domoic acid test kit for aquaculturists 

Conduct workshop to develop OA sensors 
Complete 2 regional research plans 

Strengthen Stewardship 

Complete 1 Okeanos Explorer 
  

Q1 Q2 Q3 Q4 

Not Met  
   

Planned 

* These are a representative subset list of ERP priority milestones. 
      

Oceans, Coasts, and Great Lakes 
Research 

1st 
Quarter 

2nd 
Quarter 

3rd 
Quarter 

4th 
Quarter 

FY2010 Planned (Cumulative) $130,606
M 

FY2010 Actual (Cumulative) $26,199M $58,517M 



 OAR Weather & Air Quality Research 
as of 2nd Quarter 2010 

Key Issues/Risks 

Issues:  TsunamiNet transition delayed due to delay in getting 
Internet Service Agreements completed with the USGS Hawaii 
Volcano Observatory and the University of Washington. 
 
Risks:  Low Risk due to data redundancy. 
 
Mitigation:  Working with USGS and the University of 
Washington to complete Internet Service Agreements by the 
end of April 2010. 

Budget/Funding FY 2010  

Schedule FY 2010 

G G 
Corporate Performance Measures 

Q2 Milestones Planned = 
  

Q2 Milestones Met = 0 

G 

F Y 2 0 1 0 Q1 Q2 Q3 Q4
M ile s t o n e  Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

Co m p le t e  1 1  In u n d a t io n  Fo re c a s t  M a p s

Pla n n e d  Co m p le t io n                 A c t u a l Co m p le t io n                    N o t  M e t              

1 0 0 %  o f t h e  re s p e c t iv e  D A RT d a t a  a r c h iv e d  
a n d  re s e a rc h  d a t a  a c c e s s ib le  ( o n -g o in g )
D e v e lo p  p ro je c t  p la n  fo r  Wa n g -S h e e le y -A rg e  
(WS A ) -En lil Co d e  fo r  t r a n s it io n  t o  o p e ra t io n s

 
 
 
 

  

 
 
 

  
 

 
 
 

  
 

 
FY10 
Target 

Storm-Based Tornado Warning Lead Time (min) 12 12 12 

Hurricane Track Forecasts (48 Hours Forecast 
Error, RMS)   

107 107 107 

Hurricane Intensity Error (Knots)  13 13 13 

Weather & Air Quality 
Research  

1st 
Quarter 

2nd Quarter 3rd 
Quarter 

4th 
Quarter 

FY2010 Planned 
(Cumulative) 

$69,997M 

FY2010 Actual 
(Cumulative) 

$13,120M $27,850M 


