



Line Office NOS / Geodetic Support System (NOAA 6402)

OA Q2 FY08 Quarterly Report – April 23, 2008



Current Qtr Customer Business & Strategic Results

Performance Measure	FY07 actual	FY08 target	Q2-FY08 actual	Q3-FY08 projected
Percentage of U.S. Counties that are substantially enabled to perform positioning activities	50.75%	52%	54.57%	55%
Number of CORS/OPUS workshops presented to professional groups	12	9	10	12
Number of new CORS sites added to the network	210	170	133	160
Number of CORS data packages downloaded via UFCORS web utility	958,964	850,000	456,053	700,000



Next Qtr Customer Business & Strategic Results



Risks, Issues, and Innovations

- Dec. 2007—Drs. Mader and Weston awarded DOC Gold Medal for developing OPUS utility
- Jan. 2008—NOAA becomes Coordinator of the ten Analysis Centers contained in the International GNSS Service
- Feb. 2008—OPUS-DB achieves “Operational Prototype” status
- Pending—Establish parallel OPUS service at NOAA’s campus in Boulder, CO
- Pending—Distribute GPS L2C data and GLONASS data collected at selected CORS sites



Planned & Actual Expenditures (FY08)

Milestone	Planned Cost	Actual Cost	Variance
NOAA 6402	\$860K	\$860K	\$0



Red = Management attention required



Yellow = Potential management action required



Green = Necessary and on-track