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FY09 1st Quarter notes

• NNDC FY09 first quarter Operational Analysis (OA) data is based on a summary of the NNDC 
monthly briefings covering activities in October, November and December of 2008 / FY2009.
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Current Qtr Customer Business & Strategic Results

R Yellow = Potential management action requiredRed = Management attention required Green = Necessary and on-track

• NGDC created 7 new Digital Elevation Models (DEMs) for 
Oregon, Alaska, &  California coastal inundation & 
tsunami warning
• DMSP Satellite Imagery from NGDC used to confirm a  
2007 global decline  in natural gas flaring volumes at oil 
fields 
•NCDDC reports 3 new Metadata Catalogs classified and 
accessible to make a total of 11 catalogs within the 
Regional Portal
• Data delivered online and archived by NODC – 11.3 TBs
•24% increase in NGDC data provided for U. S. Extended 
Continental Shelf (ECS) determination
•NCDC delivered 87.2 TB of data during the first quarter of 
FY09
•NCDC FTE’s filled 695 orders

G Planned & Actual Expenditures (FY09)

• Provide integrated data discovery & data analysis support 
for U.S. Extended Continental Shelf Project (NGDC)
• Create additional DEMs of 75 total planned to support 
Tsunami Project (NGDC)
• Improve user access to data & products (NNDC)
• Expect continued planned increases in data ingested and 
archived (NNDC)

Next Qtr Customer Business & Strategic Results

Risks, Issues, and Innovations
• NGDC has installed a state-of-the-art Vertical 
Incidence Pulsed Ionospheric Radar at its Boulder field 
site
• Risk that NGDC unable to archive unfunded influx of 
1.0 PB of NOS aerial photo data by 2025
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Milestone
Q1Planned 
Cost

Q1 Actual 
Cost Variance

NCDC $5,381.9K 5426.3K (44.4K)

NODC $3,347.7K 3,067.6K 280.1K

NGDC $1,797K $1,786K $11K
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