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Current Qtr Customer Business & Strategic 
Results 

YR Yellow = Potential management action requiredRed = Management attention required Green = Necessary and on-track

• 99% NWR Transmitter Availability (NWR)
• 39% (of 400) obsolete transmitters refurbished (NWR)
• Throughput of Priority 1warnings 9.85 seconds 98% of 
the time (NWWS)
• Network operational availability of 99.9% (ISCS)

G Planned & Actual Expenditures (FY10)

Milestone
Planned

Cost
Actual 
Cost Variance

NWR O&M $2500 $2432 2.7%

NWWS O&M $6 $6 0%

ISCS O&M $170 $165 5%

Next Qtr Customer Business & Strategic 
Results 

Risks, Issues, and Innovations

• No risks or issues to report 
• The following innovations improve system availability 
and customer service while controlling/reducing O&M 
costs: 

• Replacing Obsolete NWR transmitters with 
solid state technology  
• Evaluating circular polarized NWR antennas 
for better propagation performance
• Developing a NWR gap-filler transmitter 
configuration
• Improved ISCS FTP sever under development

• 99% NWR Transmitter Availability (NWR)
• 39% (of 400) obsolete transmitters refurbished (NWR)
• Throughput of Priority 1 warnings 10 seconds or less 
98% of the time (NWWS)
• Network operational availability of 99.9% (ISCS)
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