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Weather and Climate Operational Supercomputing System
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Current Qtr Customer Business & Strategic 
Results 

YR Yellow = Potential management action requiredRed = Management attention required Green = Necessary and on-track

Planned & Actual Expenditures (FY10)

Next Qtr Customer Business & Strategic 
Goal 

Risks, Issues, and Innovations

Baseline    Target
1-Day Precipitation Score 29              30
Seasonal Heidke Temperature Score            19              24
48-Hr Hurricane Intensity Error                      14              13
48-Hr Hurricane Track Error                         142            107
On-time Product Generation                        99.66          99.92
Supercomputer System Availability             99.48           99+
Supercomputer Switch-over                         28.2           <30

• Risks:  
• Issues:
• Innovations:
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Milestone

Planned Actual 

VarianceCost Cost

Q1 6592 6592 0%

Q2 6592 N/A %

Q3 6592 N/A %

Q4 6592 N/A %

Baseline    Target
1-Day Precipitation Score 29              30
Seasonal Heidke Temperature Score            19              24
48-Hr Hurricane Intensity Error                      14              13
48-Hr Hurricane Track Error                         142            107
On-time Product Generation                        99.66          99.92
Supercomputer System Availability             99.48           99+
Supercomputer Switch-over                         28.2           <30
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